COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 04/ 2021

ESTI MATE SUMVARY 11: 42: 26
CONTI D C23120 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 23120- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 47.0 DAYS TIVE ALLOW 220 WORK DAYS
ADA PUEBLO METRC PERCENT TIME:  21.36 ORI G TIME ALLOW 220 WORK DAYS
PROJECT NO. STMVD86- 083
ADA PUEBLO METRC
NAMVE OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
NORAA CONCRETE CONSTRUCTI ON' CORPORATI ON PAY PERI OD ENDI NG 01/ 04/ 2021 DATE TI ME STARTED 08/21/2020
39673 E. 160th AVENUE DATE LET 07/ 09/ 2020 DATE WORK BEGAN 09/ 28/ 2020
DATE AWARDED 08/ 06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/21/2020 DATE ACCEPTED
KEENESBURG CO 80643 (303) 637-9233 DATE NOTI CE TO PROCEED 08/21/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,831, 653. 55 PARTI Cl PATI NG $ 8, 000. 00 $ 0. 00
AWARD PRQJECT AMI: $  2,523,898.00 NON- PARTI CI PATI NG 1, 307, 369. 40 236, 000. 34
PERCENT COMPLETE: 46. 45% TOTAL EARNI NGS 1, 315, 369. 40 236, 000. 34
FUNDS AVAI LABLE: $ 1,516, 284.15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 315, 369. 40 236, 000. 34
TOTAL CLAI VS $ 0.00 RETAI NAGE -33,027.54 -4, 508. 86
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,282, 341. 86 231, 491. 48
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,282, 341. 86 231, 491. 48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 231, 491. 48

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23120 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23120-BID ESTI MATE RUN 01/ 04/ 2021
PRQJECT: STMVD86- 083 ESTI MATE NO 0004 11: 42: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00190 Renoval of Concrete Median Cover Material 306. 000 0. 000
SY 3.500 87.50
25. 00000 3.500 87.50
0010 202-00200 Renoval of Sidewal k 2,297. 000 792. 700
5% 130. 200 2,604.00
20. 00000 922. 900 18, 458. 00
0015 202- 00203 Renoval of Curb and Cutter 3,627. 000 1, 278. 500
LF 88. 500 1, 327.50
15. 00000 1, 367. 000 20, 505. 00
0020 202-00206  Renpval of Concrete Curb Ramp 2,817.000 1, 408. 400
5% 298. 800 5, 976. 00
20. 00000 1, 707. 200 34, 144. 00
0025 202-00210 Renoval of Concrete Pavenent 1, 265. 000 631. 200
SY 12.900 322.50
25. 00000 644. 100 16, 102. 50
0030 202-00220 Renoval of Asphalt Mat 1, 558. 000 736. 200
5% 25. 500 637. 50
25. 00000 761. 700 19, 042. 50
0035 202- 00250 Renoval of Pavenent Marking 320. 000 0. 000
SF 0. 000 0.00
15. 00000 0. 000 0.00
0040 202-00810 Renoval of Ground Sign 72. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0045 202-00827 *Renmoval of Pull Box 1. 000 0. 000
EACH 0. 000 0.00
575. 00000 0. 000 0.00
0050 203- 00000 Uncl assified Excavation 137. 600 29. 000
cY 108. 600 5,212.80
48. 00000 137. 600 6, 604. 80
0055 208- 00090 Erosion Control (Curb Ranp) 198. 000 110. 000
EACH 23. 000 14, 950. 00

650. 00000 133. 000 86, 450. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

210- 00810

210- 00827

210- 00858

210- 02804

304- 06007

403- 00720

412-00701

608- 00000

608- 00010

608- 00015

609- 21020

C23120
23120-BID
STMVD86- 083
| TEM
DESCRI PTI ON

ROADWAY

Reset Ground Sign

*Reset Pull Box

*Reset Pedestal Pole

Ginding: Sidewal k and/or Curb Ramp Repair

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Concrete Pavenent (7 Inch) (Special)

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e War ni ngs

Curb and CGutter Type 2 (Section Il-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
72.000
EACH
250. 00000
12. 000
EACH
850. 00000
1. 000
EACH
2, 500. 00000
991. 000
LF
50. 00000
137. 600
cy
70. 00000
360. 230
TON
325. 00000
1, 238. 000
5%
113. 00000
2, 302. 000
%
98. 00000
3, 489. 000
sy
175. 00000
40. 000
SF
125. 00000
3, 599. 000
LF

43. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

21. 000
1. 000
22.000

5. 000
3. 000
8. 000

0. 000
0. 000
0. 000

70. 000
17. 000
87.000

29. 000
108. 600
137. 600

344. 000
16. 230
360. 230

623. 200
25.500
648. 700

657. 400
134. 100
791.500

2, 159. 300
329. 100
2,488. 400

0. 000
0. 000
0. 000

675. 000
63. 000
738. 000
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ESTI MATE RUN 01/ 04/ 2021

250.

2,550

850.

7,602

5,274

2, 881.

13, 141.

57,592

2,709

00

.00

00

75

50

80

50

.00

00

11:42: 26

AMOUNT

5,500

6, 800

4,350

9, 632

117,074

73, 303

77,567

435, 470

31,734

00

00

.00

00

00

75

10

00

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0115 609-71000

0120

610- 00030

0125

613- 00306

0130

613- 01300

0135

613-07002

0140

613-10000

0145

625- 00001

0150

626- 00000

0155

626-01114

0160

627-30411

0165 630- 00000

Box

*Type Two Pul |

*Wring

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Managenent

Preformed Ther nopl astic Pavenent

Line) (

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

C23120
23120-BI D
STMVD86- 083
| TEM
DESCRI PTI ON
Curb (Special)
Medi an Cover Material (Concrete)
*3 Inch Electrical Conduit (Bored)
*3 Inch Electrical Conduit (Plastic)

(Tier 1V)

Mar ki ng ( Xwal k- St op

288.500
LF
40. 00000

737.000
SF
25. 00000

150. 000
LF
38. 00000

50. 000
LF
30. 00000

1. 000

2,200. 00000

1. 000

5, 000. 00000

351. 000
HOUR
195. 00000

1. 000
LS
377, 555. 00000

314. 000
DAY

85. 00000

320. 000
SF

30. 00000

246. 500
HOUR

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 500
63. 000
. 500

0. 000
46. 000
46. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
47.000

169. 000

0. 341
0. 227
0. 568

75. 000
31. 000
. 000

0. 000
0. 000
0. 000

. 500
4.000
. 500
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ESTI MATE RUN 01/ 04/ 2021

2,520

1, 150.

9, 165

85, 704

2,635

120.

00

00

.00

.00

.00

.00

00

99

00

.00

11:42: 26

AMOUNT

11, 540

1, 150.

32,955

214, 451.

9, 010

7,395

00

00

.00

.00

.00

.00

00

24

00

.00

00



CONTI D: C23120 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23120-BID ESTI MATE RUN 01/ 04/ 2021
PRQJECT: STMVD86- 083 ESTI MATE NO. 0004 11: 42: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00007 *Traffic Control Inspection 98. 000 26. 000
DAY 6. 000 540. 00
90. 00000 32. 000 2,880.00
0175 630-00012 *Traffic Control Management 216. 000 38. 000
DAY 9. 000 9, 900. 00
1, 100. 00000 47.000 51, 700. 00
0180 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 1.000 89. 00
89. 00000 1. 000 89. 00
0185 630-80336 *Barricade (Type 3 M B) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
178. 00000 0. 000 0. 00
0190 630-80341  *Construction Traffic Sign (Panel Size A) 23. 000 10. 000
EACH 1.500 54. 00
36. 00000 11. 500 414. 00
0195 630-80342  *Construction Traffic Sign (Panel Size B) 49. 000 23. 500
EACH 1.000 48. 00
48. 00000 24.500 1,176.00
0200 630-80343 *Construction Traffic Sign (Panel Size O 37. 000 0. 000
EACH 0. 000 0. 00
59. 00000 0. 000 0. 00
0205 630-80355 *Portabl e Message Sign Panel 5. 000 2.000
EACH 0. 000 0. 00
4, 720. 00000 2.000 9, 440. 00
0210 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 3. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 180. 00000 1. 000 1, 180. 00
0215 630-80360  *Drum Channel i zi ng Devi ce 100. 000 47.000
EACH 0. 000 0. 00
12. 00000 47.000 564. 00
0220 630-80364  *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00

12. 00000 0. 000 0. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 6
ESTI MATE RUN 01/ 04/ 2021

CAT NO0200

0225 630-80380

0230

630- 80393

0235

630- 85040

0240

700-70010

0245 700- 70034

CAT NO0400

0250 620-00020

C23120
23120-BI D
STMVD86- 083
| TEM
DESCRI PTI ON
ROADVWAY
*Traffic Cone
*Stackabl e Vertical Panels

*| npact Attenuator (Truck Munted Attenuator)
(Tenporary)

F/ A M nor Contract Revisions

F/A Uility Conflict Repair/Relocation

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
100. 000
EACH
15. 00000
40. 000
EACH
30. 00000
2. 000
EACH
8, 300. 00000
250, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
2.000
EACH
4, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

11: 42: 26
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
27.000
0. 000 0.00
27.000 405. 00
3. 000
3.500 105. 00
6. 500 195. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
2,823,653.55% 236,000.34 $ 1, 307, 369. 39
2.000
0. 000 0.00
2.000 8, 000. 00
8,000.00 % 0.00% 8, 000. 00
2,831,653.55 % 236, 000.34 $ 1, 315, 369. 39



